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Mary Trudeau, Environmental Monitor
Site inspection on June 19, 2014

The following chart shows the rain events in Westford, Massachusetts from the
beginning of the month of June to date:
June 4, 2014
June 5, 2014
June 10, 2014
June 13, 2014
June 18, 2014

(0.11 inches of rain)
(0.64 inches of rain)
(0.01 inches of rain)
(0.73 inches of rain)
(0.13 inches of rain)

Work this week occurred on both sides of the intersection: west of the
intersection of Boston Road work consisted of completion of drainage and
continued road widening on the southern shoulder; and east of the intersection
work included additional drainage work, and relocation of electrical wires on
Poles within the work area.
East of the intersection, the northern shoulder was largely inactive this week.
The north side of the road, east of Boston Road, is prepped for paving.
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The south side of the road, east of Boston Road is still under construction, and
activities included installation of drainage structures and activities related to the
widening of the road. While waterline work is substantially completed (with the
exception of the service connections) there was a service connection today that
required the use a tent to cut an asbestos lined pipe:

As noted in past reports, the contractor completed and seeded the storm water
management area in early November of 2013. At my inspection this week, I
noted continued stability and germination across the bottom of the storm water
management area. This area remains stable, and the existing erosion controls
appear adequate for the observed conditions. The following photos show the
germination on June 12 (Left Hand Photo) and the growth a week later on June
19, 2014. The shoulders and top of the Basin should be re seeded when the
remainder of the site is hydroseeded, as these areas are infested with weeds and
show little grass growth:

As can be seen in the photos above, the growth on the sides and top of the
stormwater management area is weaker than bottom area growth. Slope growth
is dominated by weeds and I noted some Japanese Knotweed (Polygonum
cuspidatum). Reseeding with a native grass seed to provide long term, native
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stabilization will improve the aesthetic of this area, as well. The following photos
show some of the growth on the west side of the Basin, as well as the eastern
slope:

In general, the erosion and sedimentation controls remain intact. The following
photos show the conditions of the controls along Littleton Road on June 19,
2014:
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East of the Boston Road intersection roadwork focused on widening activities.
The following photos show some of this work on the southern shoulder:

The south side of the intersection remains unstable, as additional drainage work
will be required in this location. The hose in the foreground was used to drain a
water line, through a sump set in stone. Water clarity was inspected and it
appeared free of sediment:
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As noted earlier, work is ongoing to remove electrical lines from poles to be
abandoned and to install the wires on the new poles. The following photos show
work on the south side of Route 110, east of the intersection with route 110:

As the photo above shows, earth work in this location also included installation of
drainage structures.
The south side of Littleton Road, east of the intersection, was relatively inactive
this week, as widening and utility work continued on the south. Drainage
between the intersection and a point approximately one hundred feet west of the
intersection remains to be completed:

MDOT commented recently that there is a line item allowing for cleaning of
structures. As snow removal has, hopefully, paused for a few months, this spring
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provides an opportunity to clean drainage structures within the limits of the
project. In particular, I suspect the structures located on the north side of Route
110, between the McDonalds and the D’Angelos have an accumulation of
sediment:

Staging remains from the shoulder of the roadways, although there are less
materials each week as the work continues:
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Based on my inspection on June 19, 2014, I believe the site is in compliance with
the permits and SWPPP for the site. However, the following Best Management
Practices should continue to be performed:
1. Erosion controls should be inspected after every rain event. Repairs
should be made as needed.
2. Catch basin liners should be used for inlet protection as activity within
the Right of Way continues. Basins may need to be cleaned, and this
should be reviewed with MDOT.
3. Contractor should continue to sweep excess sediment off of paved
surfaces as work for the day is completed.
4. Catchbasins within the work area may require cleaning. In particular,
basins within Route 110 are likely to contain snow removal byproducts,
in addition to any sedimentation from the work area, and should be
cleaned.
Mary Trudeau, June 21, 2014
Environmental Monitor for EH Perkins Construction
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